

## PROCUREMENT SCHEDULE 2012

The table below is the anticipated procurement schedule for the current year. Viewing the procurement schedule should give you a good idea of future business opportunities with the GDRTA. *(by award date)*

Procurement	Expiry Date	Release Date	Award Date	Type
Fleet Maintenance Software	-	9/11	3/12	RFP
Electric Storage Batteries	3/12	1/12	3/12	IFB
2/0 Grooved Trolley Wire	-	1/12	3/12	IFB
Food & Beverage Vending Services	3/12	10/11	3/12	RFP
Steel Strain Poles	-	1/12	3/12	IFB
Transmission Parts (Voith)	5/12	1/12	4/12	IFB
Copying Services	4/12	1/12	4/12	IFB
Caps with Benches (Op. Yr. Avail.)	5/12	2/12	5/12	IFB
Automated Transit Customer Info System Maintenance (Op. Yr. Avail.)	-	2/12	5/12	RFP
Brake Kits, Drums, Linings & Shoes (Op. Yr. Avail.)	6/12	3/12	5/12	IFB
Stop By Stop Validation Count	-	TBD	TBD	RFP
Overhead Controller Replacement	-	1/12	5/12	IFB
Fleet Cars (5)	-	1/12	5/12	IFB
Pole Replacement	-	1/12	5/12	IFB
Front Loader/Back Hoe	-	1/12	5/12	IFB
Magnetic Bus Passes (Op. Yr. Avail.)	6/12	2/12	6/12	IFB
Magnetic Fare Ticket Media - Consortium Proc. (Op. Yr. Avail.)	7/12	8/12	7/12	IFB
General Overhead Improvements	-	3/12	7/12	IFB
General Substation Improvements	-	3/12	7/12	IFB
Lineshop Upgrade	-	3/12	7/12	IFB
Paint Booth Replacement	-	3/12	7/12	IFB
Wood Chipper	-	3/12	7/12	IFB
Banking Services	8/12	4/12	7/12	RFP
Unleaded Fuel (Op. Yr. Avail.)	7/12	4/12	7/12	IFB
Parking Garage Beam Replacement	-	4/12	8/12	IFB
Safety Rails WSP	-	4/12	8/12	IFB
Concrete Improvement Transit Centers (5yr)	-	4/12	8/12	IFB
Upgrade Parking Lot (5yr)	-	4/12	8/12	IFB
SCADA System Upgrade	-	5/12	9/12	RFP
Vehicle Tracking System	-	5/12	9/12	RFP
Repair of Exterior (SOW for Investigate/Design)	-	5/12	9/12	IFB
System Mapping Update	-	5/12	9/12	RFP
Fuel Advisor (Op. Yr. Avail.)	-	5/12	9/12	RFP
Engine Lubricating Oil	11/12	5/12	9/12	IFB
Insurance Broker Services	11/11	6/12	10/12	RFP
Sale of Scrap Metal (Op. Yr. Avail.)	10/12	6/12	10/12	IFB
Energy Management System WSP	-	TBD	TBD	IFB
HVAC Upgrade WSP	-	TBD	TBD	IFB
Energy Management System Main Campus	-	6/12	10/12	IFB
Dayton Mall Bus Stop	-	TBD	TBD	IFB
Building Vertical Envelope (5yr)	-	6/12	10/12	IFB
Lighting Upgrade	-	TBD	TBD	IFB
Investment Advisor	8/12	7/12	11/12	RFP
Purchased Transportation	12/12	7/12	11/12	IFB
Provider of Transit Advertising Serv. Audio (Op. Yr. Avail.)	6/12	7/12	11/12	RFP
Group Medical Insurance	12/12	8/12	12/12	RFP
Window Washing	-	TBD	TBD	RFP
Office Supplies	1/13	9/12	1/13	RFP

**Type Key:** RFP = Request for Proposal, IFB = Invitation for Bid, TBD = To be Determined

1/11/2012 2:12 PM